

Miami – Dade
Long Range Transportation Plan Update
(to the Year 2030)

Steering Committee Meeting No. 1


Wednesday, May 28, 2003

2:00 p.m.

Conference Room 12 1



Gannett Fleming



The Team

Gannett Fleming, Inc.


Subconsultants

- ❑ **PACO Group, Inc. (DBE)**
- ❑ **Media Relations Group (DBE)**
- ❑ **Public Financial Management, Inc.**


Responsibility Matrix

	Gannett Fleming	PACO Group (DBE)	Media Relations Group (DBE)	Public Financial Management
Public Involvement	■		■	
Data Compilation and Review	■	■		
Model Review and Update	■			
Financial Resources & Cost Estimation	■	■		■
Transportation Plan Update	■			
Air Quality Conformity	■			
Bicycle / Pedestrian Planning	■			

L RTP Development Process



Candidate Projects / Needs Alternatives



Alternative Formulation

❑ Existing Plus Committed (E+C)

❑ Needs Alternatives

– Min. Transit + Min. Highway

– Min. Transit + Max. Highway

– Max. Transit + Min. Highway

– Max. Transit + Max. Highway

❑ Cost-Affordable Alternatives

Agency Coordination

Project Milestones

- **Goals & Objectives***
- **Draft Financial Resources**
- **Draft Socioeconomic Data**
- **Final Financial Resources**
- **Draft Cost Estimates**
- **Final Cost Estimates**
- **Needs Plan/Cost Feasible Plan***

* MPO/TPC/CTAC Approval Required

Project Schedule

Task Description	2003												2004												2005 / 2006						
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	Q1	Q2	Q3	Q4	Q1					
Public Involvement	1						2						3																		
Data Compilation & Review																															
Model Review & Update																															
Financial Resources & Cost Estimation																															
Transportation Plan Update	Plan Development																														
	Adoption Process																								4			5			
Air Quality Conformity	6												7 6 8																		
Post LRTP Adoption Support																															

- 1 Start-up Brochure
- 2 Informational Brochure
- 3 Summary Brochure
- 4 Adoption Document
- 5 Expanded LRTP Document
- 6 AQ Newsletter
- 7 Draft AQ Assessment Report
- 8 AQ Conformity Determination Report

Post LRTP Adoption Support

- ❑ LRTP Amendments
- ❑ TIP/TDP Support
- ❑ Modeling Consultation
- ❑ Network / Plots
- ❑ GIS & Mapping
- ❑ CDMP
- ❑ Air Quality Conformity
- ❑ Presentations & Public Involvement

